

Consultant Recruitment Activity Monitoring (CRAM)

A. Type, Number & Name Loan ____-IND: North Eastern Region Capital Cities Development Investment Program - Contract Package 1
 B. Contract Budget (USD) Package Number
 C. Selection Method QCBS Financing:
 D. Type of Technical Proposal Full
 E. Executing Agency (EA)
 F. EA Contact Person
 G. User Division (UD)/Dept. SAUD/SARD
 H. ADB Project Officer _____ Initials: Project Assistant: Last edited by:
 I. ADB COSO Officer _____ Initials: on
 J. Actual Date of EA CSC-SL Meeting 28/08/2006

NOTE: If you change the Contract Budget, Selection Method or the Type of Technical Proposal, you will have to Save, Close and re-open the document in order to load the proper CRAM Frame. Also, if you change the actual date of short-listing/CSC-SL meeting, please click on the "Refresh CRAM Frame" button to update the planned dates, days and cumulative days.

	Activity	Responsible Staff	NORM Cal Days	Planned		Achieved Date	Actual		Deviation		Explanation and Action
				Dates	Cum. Days		Days	Cum. Days	Days	Cum. Days	
	1	2	3	4	5	6	7	8	9	10	11
									[7-3]	[8-5]	
1	EA Submitting shortlist to ADB		10		10						
2	ADB CSC-SL meeting		7		17						
3	Signing of the CSC-SL minutes		5		22						
4	ADB sending approval of the shortlist to EA		2		24						
5	EA issuing RFP		7		31						
6	Proposal Submission		45		76						
7	EA CSC-EV meeting		21		97						
8	EA submitting technical evaluation report to ADB		10		107						
9	ADB CSC-EV meeting		7		114						
10	Signing of CSC-EV minutes		5		119						
11	ADB sending approval of technical evaluation to EA		2		121						
12	EA issuing invitation for public opening		7		128						
13	Public opening		14		142						
14	EA signing of overall ranking minutes and submitting to ADB		21		163						
15	ADB CSC-OR meeting		7		170						
16	Signing of CSC-OR minutes		5		175						
17	ADB sending approval of overall ranking to EA		2		177						
18	EA issuing invitation for contract negotiations		3		180						
19	Commencement of negotiations		14		194						
20	Completion of negotiations		14		208						
21	EA submitting negotiated contract to ADB		21		229						
22	ADB approval of the negotiated contract		5		234						
23	EA signing of the contract		14		248						
24	Consultants mobilization		14		262						
		Total number	265								

Footnotes

- a. Activity NORMS [column 3] are based on calendar days
- b. The base date for planning and monitoring is the date of Short-Listing by EA
- c. PLANNED dates and cumulative days [columns 4 and 5 respectively] are derived from the NORMS and are computed as calendar days
- d. ACTUAL achieved dates [column 6] are input by the responsible project officer from the concerned User Division
- e. DEVIATIONS are computed in calendar days and cumulative calendar days [columns 9 and 10]