

Project Completion Report

Suggested Topics for Project Completion Reports to be Prepared by Borrowers (project, multiproject, sector, program, sector development program, and technical assistance loans)

I. PROJECT DESCRIPTION

- A. Objectives
- B. Components (or subprojects for sector and multiprojects)
- C. Implementation methods
- D. Description and justification of changes in components (or subproject appraisal criteria) or implementation methods

II. PROJECT IMPLEMENTATION

- A. Compare original and actual implementation schedules. Indicate delays, length and causes of delays, and remedial action taken.
- B. Compare cost estimates made during appraisal and actual costs (foreign and local). Local currency costs incurred, appropriate exchange rates for their conversion into US dollars, and the foreign exchange costs financed by cofinanciers must be compiled correctly with reference to audited project accounts. Indicate factors that contributed to any significant overruns or underruns.
- C. State problems or difficulties in recruiting consultants, with reference to ADB procedures. Assess the consultant's work and the working relationship between the executing agency (EA) and the consultant. Use of a design and monitoring framework is strongly recommended.
- D. State problems or difficulties encountered in procuring goods and services (including civil works) with reference to ADB procedures. Assess the supplier's or contractor's performance under the contract.
- E. Give the extent of compliance of the borrower and EA with loan covenants, with reasons for noncompliance or delays in compliance and the remedial actions taken.
- F. State reasons for any delays in loan utilization. Evaluate the appropriateness of the disbursement methods used. Justify the reallocation of loan proceeds.
- G. State problems or difficulties with subproject appraisal. Evaluate the EA's performance and capacity to appraise subprojects.

III. INITIAL OPERATIONS

- A. Describe initial operations of the project and transitional problems encountered from project completion to initial operations.
- B. Describe measures taken to ensure continued smooth operation of the project relative to management, staffing, funding, and maintenance of project facilities.
- C. Analyze the prospects of the project benefits being realized.

IV. EVALUATION OF THE ASIAN DEVELOPMENT BANK'S PERFORMANCE

- A. Assess ADB's performance in supervising project implementation. Include comments on the adequacy of the consultants' terms of reference and appropriateness of specifications in tender documents. Evaluate the effectiveness and timeliness of assistance extended by ADB to solve implementation problems.
- B. Comment on problems encountered with ADB's procedures. Note the measures taken to resolve these problems and suggest changes in procedures and requirements.